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Executive Summary

This document is a catalogue of small, medium and large ideas for improving the 
Waterfront Neighbourhood Centre. These ideas were recorded through a series 
of conversations with community centre clients and staff, and developed into 
preliminary concepts by MJMA Architects for additional consultation and study.

The resultant ideas and concepts have been structured into the three categories 
as summarized below.

IMPROVING TODAY | These are a series of ‘quick fix’ ideas for improving the 
Waterfront Neighbourhood Centre in the near term without need for extensive 
building alterations.

BUILDING TOMORROW | This is a more ambitious set of ideas for undertaking 
interior and exterior building alterations, and are recommended for additional 
study and consultation. Several of these ideas are intended to create synergies 
with adjacent public realm improvements being undertaken as part of the Bathurst 
Quay Streetscape and Public Realm Plan.

PLANNING FOR THE FUTURE | These ideas are the beginning of a discussion 
about a possible indoor pool facility on the adjoining Canada Malting property, 
and the opportunity such an investment could present for expanding and 
improving the Waterfront Neighbourhood Centre.

On a go-forward basis, these ideas and concepts will serve to provide inputs 
into the City of Toronto’s proposed long-term capital strategy for Association of 
Community Centres (AOCCS) and other appropriate City-owned assets as per the 
City of Toronto’s 2018 Downtown Community Services and Facilities Strategy1; 
assist in the coordination of various capital improvement projects identified in the 
Bathurst Quay Neighbourhood Plan 2; guide the WNC Board of Directors long-
term strategic planning process; and provide support for various funding and 
grant applications.  
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1.0 Background

In 2016 the Waterfront Neighbourhood Centre (formerly Harbourfront 
Community Centre) celebrated 25 years of operation. WNC is located in the 
City of Toronto’s downtown Bathurst Quay Neighbourhood primarily serving 
the city’s West Waterfront, but is open to all city residents. Since established in 
1991 by City Council, the community centre has experienced the effects of the 
neighbourhood’s unprecedented growth in population and development.  

On July 4, 2017, Toronto City Council adopted the Bathurst Quay Neighbourhood 
Plan 2, a plan that “presents a vision, guiding principles, and actions that provide 
a framework for a complete community on the waterfront” (p 1). The Plan 
recommended enhanced community services and facilities, including a City 
aquatic facility and an improved Waterfront Neighbourhood Centre to meet the 
increasing program needs of the rapidly growing waterfront community, as part of 
the long-term vision for the community. The Bathurst Quay Neighbourhood Plan 2 
also included a series of targeted near-term actions including a needs assessment 
for the Waterfront Neighbourhood Centre. Subsequently to the adoption of this 
report, MJMA - Maclennan Jaunkalns Miller Architects was contracted to complete 
the Waterfront Neighbourhood Centre’s Facility Needs Assessment to meet the 
City’s planning directions. 

 
1.1 Objectives

The purpose of the Waterfront Neighbourhood Centre (WNC) Facility Needs 
Assessment is to describe the current WNC site and facility, how well it currently 
functions and to document spatial needs of planned programs, evolving user 
needs and functions. Outcomes of the study will assist the WNC Board of 
Management in their strategic decision-making efforts. 

The study outlines a series of strategic directions for WNC that include possible 
renovation, reconfiguration and/or expansion of the WNC facility in order to 
accommodate small, medium and long-term needs and objectives. The resultant 
ideas and concepts have been structured into the three categories: Improving 
Today, Building Tomorrow, and Planning for the Future.
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1.2 Waterfront Neighbourhood Centre – Profile

Waterfront Neighbourhood Centre 
was established in 1991. Waterfront 
Neighbourhood Centre is an Association of 
Community Centres (AOCC) agency of the 
City of Toronto. The AOCC board model is 
a unique hybrid between a City agency and 
an independent not‐for‐profit community‐
based organization. The City determined the 
AOCC model was the best service delivery 
model for the community in order to meet 
existing and adapt to future community 
needs within our waterfront Ward 12. The core 
administration costs related to the Centre 
are funded by the City and the programs are 
funded through various grants, donations, 
programs and rental fees. 

WNC is located at 627 Queens Quay West in 
a three story multi-use city owned facility at 
the southeast corner of Queens Quay west 
and Eireann Quay. Located at the heart of the 
thriving Bathurst Quay Neighbourhood this 
107,298 sq. ft20 facility houses: 

• The community centre on its first floor 
(44,950 sq. ft20b);

• St Stephen’s Child Care Centre also 
located on the first floor and; 

• Waterfront Public School (K-8) and City 
School (alternative high school) on the 
second and third floors. 

The WNC site runs along Toronto’s unique waterfront, adjacent to the Canada 
Malting silos and across from Little Norway Park. To the south is Billy Bishop 
Airport, to the north and west is the Fort York neighbourhood and to the north and 
east lies the CityPlace neighbourhoods of the Railway Lands Central and West. 
The Bathurst Quay Neighbourhood Plan 2 provides further descriptive detail to the 
context and character of this once former industrial neighbourhood. 

WNC provides services to the Waterfront West community primarily, but is open 
to all city residents, greeting over 1,177 daily visitors in 2017 and offers a safe and 

First Floor Plan

Second Floor Plan

Third Floor Plan 

Day Care
Community Centre 

School 
Shared 

Shared

Community Centre

Waterfront Public School

Figure 2: City of Toronto, Case Studies: Growing Up, 
Neighbourhood - Waterfront Neighbourhood Centre 
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supportive environment for a diverse, multicultural neighbourhood. In addition 
to offering 537 annual programs with 86,294 hours of service, resourced by 79 
staff and 958 volunteers16, WNC provides neighbourhood development initiatives 
to build community, self-capacity and services that are far reaching, targeting all 
sectors of the population. WNC also provides a vehicle for the City to connect to 
the neighbourhood, especially to youth, recent immigrants, seniors, people living 
with disabilities, those dwelling in condominium apartments and co-operative 
housing, those with low income, those living in the 5 neighbourhood Toronto 
Community Housing Corporation (TCHC) buildings, and the homeless. WNC 
is unique as it is part of Toronto’s non-profit human services sector, involved in 
developing strategies to address the quality of life, health and well-being of the 
community, as well as providing recreational needs. Currently there are no City 
of Toronto Community Recreation Centres west of Yonge and in the south-west 
quadrant of Downtown Service area. These areas are serviced by AOCCs such 
as the WNC1. Attachment A contains a map detailing community services and 
facilities serving Toronto’s downtown neighbourhoods.

1.3 Neighbourhood Growth Context

Since opening in 1991, WNC has been impacted by the growth of Toronto’s 
waterfront and downtown core.   At that time, it was estimated by City Planning 
that the future projected population of the waterfront neighbourhood would 
range from 6,180 to 7,110 3; while the Railway Lands and the Bathurst-Spadina 
and Spadina Sub-Centre Developments, which also fall within the service area of 
WNC, were projected to bring in approximately 10,000 additional people over 
the course of their development 3. It was expected that WNC would service these 
populations until these areas had adequate amenities in place to support their 
own population growth. However, the TOcore Downtown Community Services & 
Facilities Strategy 1 identifies that the City’s Community Recreation Centres “will 
be unable to accommodate all needs relative to the population growth over the 
next decade” (p.37) within their existing and/or within future planned facilities in 
current development.

In 2011 the total population for the Waterfront West, Waterfront Central and King-
Spadina neighbourhoods were 35,821 1. According to the Downtown Community 
Service & Facilities Strategy 1 “in the last five years, the Downtown population 
grew by 38,300 people or 19%, nearly five times the rate of growth for the City of 
Toronto. Waterfront West and King-Spadina continued to account for most of this 
growth with 18,000 new people” (p. 2) – far surpassing the original projections for 
WNC’s service capacity.
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1.3.1 TOcore: Downtown Plan

Toronto’s Official Plan has encouraged residential development in these mixed 
use areas and the core residential population is growing rapidly. The Waterfront 
West community continues to be one of the fastest growing neighbourhoods as 
documented in the City of Toronto’s Downtown Community Services & Facilities 
Strategy – a growth of 216% from 2006 to 2016 1, which is far more growth than 
anticipated in 1991.

As a result, WNC has had to quickly respond and adapt to changing environments 
and emerging needs in the neighbourhood. WNC’s building that was new 20 
years ago still serves the community well, however the rapid growth in the City’s 
core is placing tremendous pressure on WNC’s physical infrastructure, its human 
resources, and its volunteer capacity. In the last three years, WNC has expanded 
program offerings by 11.21% (2015)22, 9.69% (2016)21 and 5.65% (2017)17, and 
demand for public meeting and rental space faces similar growth pressures. The 
Centre is at its limits physically to respond. The future development of 545 Lake 
Shore Blvd West at the Rogers Media owned building, which sits directly across 
from WNC, is one of the last development sites and will place an additional service 
demand on the community centre. The recently released Downtown Plan Official 
Plan Amendment 4 and most particularly the accompanying 2018 Downtown 
Community Services and Facilities Strategy 1 will set the direction for Downtown 
Toronto over the next 25 years, and it outlines the opportunities to address current 
and future facility gaps. Most importantly, the Downtown Community Services 
and Facility Strategy recommends that the City “review the future renewal, retrofit 
and/or expansion needs and opportunities for Association of Community Centres 
(AOCCS) and other City-owned community facilities (excluding facilities operated 
by Parks, Forestry and Recreation) serving the Downtown and to report back by 
the fourth quarter 2019 with a long-term capital strategy for AOCCS and other 
appropriate City-owned assets” (p.2).

1.3.2 Bathurst Quay Streetscape and Public Realm    
  Improvement Plan

As the prime community service facility that delivers recreation and human 
services for Toronto’s waterfront, WNC is also a stakeholder in the City of Toronto’s 
Bathurst Quay Neighbourhood Plan Implementation — Streetscape and Public 
Realm Improvement Plan – Canada Malting Site and Eireann Quay 5, which will 
begin implementation in the fall of 2018. The Bathurst Quay Plan contains 6 
distinct but overlapping capital improvement projects aimed at transforming 
under‐utilized public spaces in the Bathurst Quay neighbourhood for greater 
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public use and enjoyment.6  A recent March 19, 2018 City staff report to the 
Mayor’s Executive Committee entitled “Rehabilitation of Western Channel 
Dockwall and Adjacent Waterfront Lands 6 speaks to the City’s intent to undertake 
a number of improvements to make Toronto’s waterfront more attractive, 
inviting and the streetscape safer. This will create a cultural hub, and encourage 
community engagement surrounding the Canada Malting silos with construction 
of a new public plaza and event space immediately south of the Waterfront 
Neighbourhood Centre. It proposes construction of a safer student/participant 
drop off location at the south end of WNC’s building, and a new plaza and event 
space immediately adjacent to WNC. These developments represent exciting new 
opportunities to expand the capacity of WNC programming further and build 
on the success of WNC’s community engagement. The Bathurst Quay Plan also 
intends to incorporate a community garden space adjacent to the malting silos, 
and to solicit WNC to act as the steward of this initiative 6. 

1.3.3 Parks and Recreation Facilities Master Plan 

The Parks and Recreation Facilities Master Plan 7 approved by Toronto City Council 
in 2017 made recommendations to the development of fifteen additional indoor 
swimming pools city-wide in response to population growth, including the growth 
taking place in Bathurst Quay and surrounding neighbourhoods. The Master 
Plan specifically lists a pool for the Waterfront West neighbourhood, referenced 
as partnered site – not funded1 as a direction for Council 7. The WNC building 

Image Credit: Rick Vyrostko
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was originally designed for an expansion to the south of the existing facility to 
accommodate a pool within the Canada Malting lands. 

In addition, the Master Plan identifies two new City of Toronto Parks and 
Recreation-run community centres 7 opening within neighbouring communities, 
which will provide amenities for those neighbourhoods.

Scheduled for the fall of 2019, the first facility to open is a collaboration between 
the City, the Toronto District School Board (TDSB), and the Toronto Catholic 
District School Board (TCDSB) to build a multi-use community facility next 
to Canoe Landing Park in the City Place neighbourhood.18

As stated by the City of Toronto 18 this new facility will include:

•	 Canoe Landing Community Recreation Centre (full recreation complement – 
no pool)

•	 Canoe Landing Child Care Centre

•	 Bishop Macdonell Catholic Elementary School, serving 550 children from 
kindergarten to grade eight

•	 Jean Lumb Public School, serving 550 children from kindergarten to grade 
eight.

(Toronto.ca – Canoe Landing). 

This integrated multi-use facility is one of the last City-building pieces for the 
CityPlace community. The new facility will be located at the corner of Fort York 
Boulevard and Brunel Court, next to Canoe Landing Park, north of Lakeshore 
Boulevard and Waterfront Neighbourhood Centre.18

According to City Planners, a second facility is also planned to open in 20221. 
One Yonge Street Community Centre will be located at the south/east corner of 
Harbour Street and Freeland Street.  This facility will be similar to the traditional full 
recreation program component offered in the City’s recently built York Community 
Centre located at 115 Black Creek Drive, estimated at approximately 51,000 sq. 
ft., and will contain a pool of similar size. It will not include similar weight room 
facilities. 

The development of these two additional Parks and Recreation centres were 
expected to take some pressures off the recreational programming demands for 
WNC, which now services these neighbourhoods. Unfortunately, the Downtown 
Community Services & Facilities Strategy 1 now indicates otherwise based on 
predicted population intensification over the next decade.

https://www.toronto.ca/data/parks/prd/facilities/complex/2708/index.html
https://www.tcdsb.org/Board/PlanningandFacilities/InvestingInOurSchools/CapitalProjects/Introducing-Bishop-Macdonell-CES/Pages/default.aspx
http://www.tdsb.on.ca/About-Us/Facility-Services/New-Projects/Jean-Lumb-PS
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In addition, social service supports for the waterfront community will remain 
limited to those provided by WNC. Neighbouring multi social service agencies are 
located further north within the Downtown core, the closest being St. Stephen’s 
Community House and the closest two AOCC centres are Scadding Court and 
Cecil Community Centre. Attachment A from the Downtown Community Services 
and Facilities Strategy1 depicts the Human Social Service Program Locations by 
Sub-Sector as listed in the TOcore Facilities Strategy Map 8, pg. 51.   

1.3.4 Population Service Needs

WNC works in partnership with residents and community-minded organizations 
to create a safe and supportive environment for people of all ages. WNC strives 
to engage all community members in an atmosphere of belonging, diversity 
and accessibility through its programs, services and facilities. As a cornerstone 
of the community, WNC also advocates for the needs of this ever changing 
neighbourhood and responds particularly to the needs of community members 
who are at risk, vulnerable, marginalized, or isolated.

WNC’s Strategic Planning Committee identified four points of extreme service 
pressures based on the population growth and subsequent service needs of these 
populations:

1. Young families with newborns to preschool age children living in 
apartments/condos;

2. Young university/working age singles or couples; 

3. Seniors; and,

4. Diverse youth facing barriers to school and employment. 

Image Credit: WNC Photo Archives Image Credit: WNC Photo Archives
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Over the last two years several research reports have confirmed these trends.  
Social Planning Toronto released its report in June, 2017 — Demographic Change 
in Toronto’s Neighbourhoods: Meeting Community Needs Across the Life Span8, 
which identified that in the “Waterfront Communities-The Island neighbourhood, 
the overall population increased by 153.9% in the past 10 years” (p.10). Further, 
population growth has been even greater among preschool age children in this 
neighbourhood at 173.5% since 2006 8 – the highest in the City. To the west the 
Niagara neighbourhood, and to the east, the Bay Street Corridor also saw high 
growth and those families are accessing services of WNC, regardless of the travel 
distance8.

Similarly, among Toronto neighbourhoods, the report identifies Niagara as having 
the highest percentage of working age adults at 80.8% of its total population 8. It is 
closely followed by Waterfront Communities-The Island at 75.6%8, with Waterfront 
having the highest change in growth rate of 157.2% 8.

Additionally, the report identifies that the Waterfront Communities-The Island 
had the highest percentage population increase among youth aged 15-24 years 
at 218.1% 8 and at the other end of the spectrum the Waterfront Community-The 
Island also had the highest percentage population increase among seniors at 
103.3%8, confirming the pressure demands felt by WNC over the last few years.

In 2018 the Toronto Foundation released Toronto’s Vital Signs9 which highlighted 
that seniors outnumbered children for the first time in Toronto’s history (pg. 10). 
Therefore, more than ever, people are leading increasingly isolated lives that 
could have far-reaching consequences for the health and welfare of populations, 
particular seniors. WNC’s innovative seniors support program Neighbour 
2 Neighbour is a “friendly-visiting” program with volunteers who provide 
meaningful social connection by visiting and doing activities with local seniors. 
It was highlighted in a CBC documentary news10 report during the Toronto Vital 
Signs  press launch as an example service model to combat social isolation facing 
neighbourhoods like Waterfront. The report notes that neighbourhoods facing 
steeply rising populations are more vulnerable to the outcomes of social isolation.

The City of Toronto TOcore Neighbourhoods Population Profiles 11 prepared in 
2016 project a 75% future growth rate from 2011 to 2016 and a 90% future growth 
rate from 2011 to 2041. 

This report identified that 97% of households in Waterfront West live in 
condominiums and that the area houses the most adults aged 25 to 34 years 
within the Downtown Core11. Furthermore, 50% of the Waterfront West population 
lives alone and 25% of the couples are without children11.
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Yet the neighbourhood had the 3rd most newborns from 2011 and 2014 in the 
Core and was 2nd in the number of people moving into the neighbourhood within 
the last 5 years11. Although WNC neighbourhood ranked 2nd of the 16 Downtown 
neighbourhoods for highest median household income at $70,000, 6.6% of the 
population receive social assistance and 5.4% are unemployed, ranking 6th for 
unemployment in the Core 11. WNC has experienced greater demands for fee 
assistance over the past few years ($40,735 in fee assistance in 2016 15; $44,247 
in 2017 16), due in part to new social housing/Toronto Community Housing (TCH) 
buildings opening in CityPlace, adding to the existing social housing apartment 
buildings located in Waterfront (2 TCH/4 co-op housing).

1.4 Program Precedent — Inventory Current Facility   
 Programs & Services

WNC’s building facility is a City of Toronto owned facility and is a shared use/
multi-purpose facility, covered by a Lease and Shared Use Agreement between 
the City and the Toronto District School Board (TDSB).  The building was opened 
in October 1997. There are spaces and facilities within the building that are shared 
and used by both the community centre and two schools. The floor area for WNC 
is approximately 44, 950 sq. ft. of the 107,298 sq. ft. multi-service facility20(a)(b).

Figure 3: Waterfront Neighbourhood Centre (WNC) Existing Floor Plan
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WNC’s exclusive space is on the main floor of the building with ancillary shared 
spaces throughout the building. The main floor gym is used by TDSB during 
the day and is WNC’s for use in the evening, during weekends, and on school 
holidays. WNC has exclusive outdoor space on the east side of the building, which 
includes a small community garden, preschool playground area and open public 
areas along the building side. The only other outdoor exclusive space for WNC 
is the basketball court co-located within the exclusive playground space of The 
Waterfront School on the western side. The building has a shared facility street 
level parking garage off Eireann Quay, with limited drop off parking for building 
participants. There is also a curb cut drop off parking area on Queens Quay, 
directly in front of the building, which was designed for Wheel-Trans accessibility 
drop off purposes, though this location’s proximity to the busy Martin Goodman 
Trail poses difficulties for clients arriving by Wheel-Trans. 

The City of Toronto Facilities and Real Estate division in accordance with the 2006 
AOCC’s City of Toronto Relationship Framework 12 is responsible for providing the 
following support to the Board regarding its building and lands:

• Building maintenance under $50,000. Building maintenance includes 
repairs to buildings that cost less than $50,000 and do not qualify as capital 
maintenance; 

• Maintenance of heating, ventilation and air conditioning systems (HVAC); 

• Snow removal; 

• Security; 

• Utilities; and 

• Capital maintenance over $50,000. Capital maintenance includes building 
repairs that cost $50,000 or more and have a lasting benefit of at least 
ten years. The responsibility and cost share for capital enhancements and 
improvements to the facility are determined on a case by case basis. Capital 
enhancements and improvements include changes to the facility that alter or 
improve the quality of space such as building renovations or building additions 
(pg. 35).

The Board is responsible for the following areas regarding the building and lands 
located at 627 Queens Quay West: 

• Building operations; and 

• Custodial services (pg. 35). 

In June of 2015 the City of Toronto commissioned a Building Condition 
Assessment 20. WNC’s State of Good Repair Capital Replacement Plan (May 15, 
2018, City of Toronto) is included in Attachment B.
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As noted previously, the 2018 Downtown Community Services and Facilities 
Strategy1highlights that there is no comprehensive strategy for capital building 
improvements or expansions for the AOCC group of community centres and it 
recommends that the City “review the future renewal, retrofit and/or expansion 
needs and opportunities for Association of Community Centres (AOCCS) and 
other City-owned community facilities (excluding facilities operated by Parks, 
Forestry and Recreation) serving the Downtown and to report back by the fourth 
quarter 2019 with a long-term capital strategy for AOCCS and other appropriate 
City-owned assets”(p. 2) This Facility Needs Assessment is meant, in part, to 
provide an important input into that long-term planning process.

The now 22-year old centre is well used, serving 22,922 individuals in 201716.  
WNC offers 537 programs per year, comprising 2,976 yearly sessions. WNC also 
has 958 volunteers who provide 24,068 hours of service to maintain our programs 
and/or volunteered to assist with building maintenance during corporate 
volunteer community clean up days17 – and in 2016, donated $258,430 of in-
kind capital improvements to the City of Toronto15.  WNC’s Annual Report which 
includes financial statements can be accessed at http://waterfrontnc.ca/about/.

WNC is open 7 days a week and provides 86,294 yearly hours of service in 2017 
resourced by 79 staff17.  Public hours of operation are Monday to Friday from 9:30 
a.m. to 9:30 p.m. with weekends from noon to 5 p.m. Private groups can rent space 
during these public hours and after hours. A normal operational day during the 
week can be from 7 a.m. to midnight and weekends from 9 a.m. to 10 p.m.  In 
2017 there were 1,171 hours of private, after hour rentals. Income from rentals 
supports the development of programs and the financial assistance program17.

Attachment C is a comprehensive Inventory of WNC Programs and Services for 
2017. Space is at a premium and it is becoming harder to develop and offer new 
programs or accommodate all the community/rental groups who wish to find a 
space for their activities. WNC is at a 90% capacity rate on a regular basis. Further, 
there is no remaining office space for additional staff (presently there are 79 staff; 
regularly 53 staff per payroll) 17.

http://waterfrontnc.ca/about/
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1.5 Community Consultation

Beginning early in 2016, representatives from Board of Management for the 
Waterfront Neighbourhood Centre and staff team began meeting as part of the 
discussions surrounding the development of the Bathurst Quay Neighbourhood 
Plan, continuing with discussions on how to best use the existing facility in light of 
what was occurring in the neighbourhood. The need for an expanded building to 
include a new community aquatic facility has also been a constant pressure for the 
last 20 plus years. 

In conjunction with the City of Toronto Planning department, MJMA - Maclennan 
Jaunkalns Miller Architects, was contracted to complete the Waterfront 
Neighbourhood Centre’s Facility Needs Assessment and a working group was 
struck to carry out the Facility Needs Assessment.  During 2016 a series of 
stakeholder consultations were held to obtain feedback and catalogue small, 
medium and large ideas for improving the Waterfront Neighbourhood Centre 
facility. These ideas were recorded through a series of conversations with 
community centre clients, staff and board members over the course of the year. 
Feedback was solicited through a questionnaire feedback form and/or small 
group sessions held within the various centre program offerings led by the WNC 
management team and also in person through a one-day open house meeting 
were City planning, MJMA and WNC staff were present to answer questions.  An 
unabridged stakeholder comment summary from the November 16, 2016 day 
long drop-in consultations 13 is included in Attachment D and participant feedback 
forms were recorded and reviewed.  All feedback was provided to the Working 
Group team and this was followed by a brainstorming session late in November 
2016 and larger session that included the full WNC Board of Management in 
December. During 2017, ideas were solidified into preliminary concepts and then 
structured into the three categories as summarized next.

IMPROVING TODAY | These are a series of ‘quick fix’ ideas for improving the 
Waterfront Neighbourhood Centre in the near term without need for extensive 
building alterations.

BUILDING TOMORROW | This is a more ambitious set of ideas for undertaking 
interior and exterior building alterations, and are recommended for additional 
study,  consultation, and funding discussions. Several of these ideas are intended 
to create synergies with adjacent public realm improvements being undertaken as 
part of the Bathurst Quay Streetscape and Public Realm Plan.

PLANNING FOR THE FUTURE | These ideas are the beginning of a discussion 
about a possible indoor pool facility on the adjoining Canada Malting property, 
and the opportunity such an investment could present for expanding and 
improving the Waterfront Neighbourhood Centre.



Waterfront Neighbourhood Centre | Facility Needs Assessment  |  15

2.0 Improving Today

This chapter represents a series of ‘quick fix’ ideas (both capital and operational) 
for improving the Waterfront Neighbourhood Centre in the near term without 
need for extensive building alterations.

Proposed Capital Upgrades (Building + Equipment)

2.1 Technology

In the past two decades, the single most significant change in public use effecting 
WNC’s facility is the shift in participant’s use of technology – use of the space 
for meetings by small businesses/community groups, as study spaces, as places 
to connect with others electronically via social media, use and demand for free 
internet, including training in use of technology, specifically among older adults 
and the expectation that there is instant access to electronic program information 
and registration status. All these demands have increased expectation for better 
ways to access electronic information and meeting the needs of participants 
depends on appropriate access to technology. Further, WNC is a non-profit 
business that depends on revenues from rentals and program fees that sustain 
all programs, including free program offerings. Technology systems must work 
in order to apply for grants, collect fees, rent spaces, to communicate with 
stakeholders, community members, volunteers and the general public etc. To 
meet these demands the following technology solutions have been identified:

1. Install Audio Visual presentation/meetings systems in all 8 meeting room 
plus gym and public gathering areas (Medium Assembly, Assembly A,B,C, 
Youth, Children’s, Pre-School, Dance Studio, Gym, Public Gathering Areas.

2. Upgrade general wiring throughout building to allow for technical 
expansion.

3. Increase access to reliable Wi-Fi throughout the facility. 

4. Purchase & install new telephone communication systems (current system is 
at end of life 18 years old), providing phones in all rooms to accommodate 
staff (in case of emergency/increase communication).

5. Expand building wide Public Address system to function in every room, 
to connect with building partners for security purposes and to facilitate 
expansion of south entrance as a participant drop off location.

6. Retrofit or relocate the mainframe computer server location to a 
temperature controlled environment as it is currently overheating, causing 
major system disruptions. 
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7. Upgrade computer server, to meet current network wiring standards which 
would then allow for the purchase of a secure online Program Registration 
Data Base similar to that in use at City of Toronto Community Recreation 
Facilities in order to improve customer access to program registration, 
reduce 2 – 4 hour in-person registration times, and to better track program 
participation levels.

8. Replace and install 2 new Program Display Monitors throughout building for 
public information purposes.

9. Create a public Wi-Fi communication lounge/meeting space with 
comfortable furniture within the existing Café and/or other common public 
space in the facility and explore the addition of an outside Wi-Fi meeting 
space for an expanded outdoor cafe.

10. Upgrade the outdoor electronic sign to a more reliable display of current 
program offerings and to advertise upcoming programs.

11. Install an electronic score board on basketball court.

12. Provide debit/credit payment options at café.

2.2 Green Initiatives & Sustainable Building Practices

As a Waterfront community, members are interested in engaging in “greening 
projects” and other environmental stewardship activities. This amplified awareness 
in everything “green” has implications on all aspects of service delivery including 
maintenance, programming, facility development and design. 

Recently a partnership project 
undertaken by a group of University 
of Toronto’s Engineering Students 
and WNC identified several energy-
savings strategies for the facility. 
As a result, the City of Toronto 
has undertaken to initiate a Deep 
Retrofit Project 19 of the facility 
with 5 components: LED Lighting 
Project; BAS upgrades & energy 
conservation measures; Geo-
exchange system (ground sources 
heat pump); Solar PV on roof and 
Energy Storage. 

Image Credit: WNC Photo Archives
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In addition, the following ideas were generated:

1. Provide additional green and recycling bins throughout centre with public 
educational signage/material to reduce overall waste generated by the 
facility.

2. Expand and improve landscaping around the building’s exterior, expanding 
the current community garden on the eastern side to additional areas on 
the property, or on adjacent lands - i.e. mobile raised garden beds along 
the eastern waterside, in the public space plaza off the dance studio and on 
the Canada Malting lands under revitalization. 

3. Explore the possibility of vertical gardening or living wall areas and a 
meditation/mindfulness outdoor space area within the garden areas.

4. Explore possibilities of a permanent greenhouse area on the property – 
i.e. along Queens Quay. This could be located at a bump out of the west 
window of the Medium Assembly room, allowing for that internal area to 
become an indoor/outdoor greenhouse addition.  An alternative location is 
a greenhouse addition to the Dance Studio room/area on the south of the 
building.

Finally, around the world, we are seeing the effects of climate change and 
global warming. In August 2018, the WNC was flooded during a severe 
rain storm and sustained major capital damage. In the winter of 2014 WNC 
sustained severe flood damage to the gym as a result of extreme cold weather. 
To improve the ability of WNC to manage future weather events and ensure 
resilience in its operations and programming, it is recommended that:

1. An examination of the critical infrastructure in and around WNC be 
undertaken. These infrastructure would include electrical power supply and 
security, heating and cooling, water distribution and collection networks, 
surface water management, and vehicular and pedestrian safety.

2.3 Outdoor Play & Meeting Spaces
1. Expand the fence for the preschool 

playground on eastern side of building 
to include all of the grassed area, 
thereby creating two enclosed play 
spaces for different aged children and/
or activities. Resurface the ground 
with permeable soft surface material 
to eliminate the current mud situation. 
Install a shade sail over the area. 

2. Install security cameras by the south-
west exterior daycare doors which lead 
to the shared-use hallway. Investigate 

Image Credit: Dominic Chan
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effective measures to keep the public from using this area as a public 
washroom i.e. consider fencing off this area and expanding it for additional 
outdoor storage. Replace the corroded metal storage lockers doors in 
these areas.

3. Add more outdoor benches and sturdy seating areas around the perimeter 
of the facility to allow seniors and others to relax, enjoy the water’s edge, 
and take their lunch outdoors.

4. Explore ways to better activate the south laneway of the building in 
conjunction with the Canada Malting revitalization – painting a mural on the 
walls, provide sturdy seating areas and expand the garden to this area.

5. Improve all outdoor lighting for security purposes.

6. Add more outdoor heaters to inner courtyard area to prolong its use in 
cooler weather.

2.4 Indoor & Outdoor Fitness Spaces

1. Upgrade equipment in exercise rooms.

2. Provide secure cage storage for fitness equipment in existing shared use 
storage rooms. 

3. Retrofit the existing indoor water fountain to include a refillable water bottle 
station.

4. Make operable the existing outdoor waterfront fountain on TDSB south 
playground and/or install an outdoor water fountain near WNC basketball 
court.

Image Credit: WNC Photo Archives
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5. In tandem with the development of Toronto District School Board’s (TDSB) 
playground master plan exercise for The Waterfront School, investigate 
fence solution (either temporary or permanent) to separate WNC’s exclusive 
basketball court from the TDSB playground to maintain public access at all 
times and/or to facilitate exclusive rentals that generate additional funds to 
support programs. 

6. Although an operational versus capital facility issue, expanding the public 
building operational hours Monday to Friday between 6 a.m. to 9:30 a.m. 
and on weekends between 8 a.m. to 12 noon and between 5 p.m. to 9:30 
p.m. would provide more opportunities for public gym use and meeting 
room use, also allowing for the expansion of all programs types. Currently 
these hours are not funded by the City but through private rental use. 
Demand for the use of the gym particularly by youth, young adults, seniors, 
for children’s programs, and private rentals is high.

2.5 Family Program Spaces

Image Credit: WNC Photo Archives

1. Expand facilities for baby and child care, including change tables, high 
chairs, and more accessible feeding areas in program area, café area and in 
public washrooms.

2. Investigate the capital renovation requirements and possibility of expanding 
the offerings of the family programs by obtaining a day nursery license for 
the existing playrooms.

3. Find a solution to greatly needed additional stroller parking spaces during 
program times.

4. Add additional moveable, outdoor and indoor large gross motor play 
equipment for preschool age children and its subsequent storage space 
solutions, to meet the program needs of young children living in small 
spaces. 
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2.6 Parking Garage/Delivery Area

As a result of City of Toronto’s Bathurst Quay Streetscape and Public Realm 
Improvement Plan5,14, the following changes are suggested for WNC’s parking 
garage/delivery area, in conjunction with these plans:

1. Provide key card remote control access to the first garage door and with the 
addition of the new drop-off and pick up space to the south of the building, 
free up 5 parking spaces for staff/visitor parking within the garage in the 
former drop off area. 

2. Reconfigure the garbage bin area in conjunction with the streetscape 
improvements to Eireann Quay.

3. Create a community mural on the face of the parking garage walls to 
improve the attractiveness of the area, to complement the streetscape 
improvements.

4. Explore feasibility of additional equipment storage on walls of the parking 
garage and reconfigure storage in Receiving and Garbage Rooms.

5. Modify the parking entrance internal building door to allow for large 
deliveries.

Image Credit: Dominic Chan

Image Credit: WNC Photo Archives*** 
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2.7 Public Washrooms

1. Provide for a transgender/assessable single washroom.

2. Provide stronger air hand dryers in washrooms and change rooms.

3. Provide additional diaper waste receptacles in all washrooms and family 
rooms.

4. Provide for a first aid resting cot area within the south washroom/change 
areas, modifying the change area to allow for a private space.

2.8 Additional Space Needs – Expanded Programs 

During community consultations, participant groups repeatedly mentioned the 
need for additional space in general. An additional 8,500 sq. ft. (790m2) or more 
could be utilized immediately by the community:

1. A dedicated senior’s program room. (2000 sq. ft.)

2. Private meeting space to conduct sensitive community support outreach 
and other counselling type programs for vulnerable clients. (1000 sq. ft.)

3. Additional youth space for a drop-in homework help area and “store-front” 
space for youth entrepreneurial and employment job skill building related 
activities. (2000 sq. ft.)

4. Two additional smaller meeting rooms to operate children’s summer 
programming. (1000 sq. ft.)

5. A public “living room” type of space open at all times for adults in the 
community to meet others informally, and/or to have small meetings, with 
access to free Wi-Fi.  (1000 sq. ft.)

6. A permanent meeting room/office space for volunteers to store their 
belongings, sign in, plan with others and meet with various staff. Currently 
there is no space for volunteers during the summer as the office is taken 
over by summer camp staff. (500 sq. ft.)

7. More office and meeting space in general for WNC staff current needs and 
program expansion needs. (1000 sq. ft.)

WNC struggles to find alternative accessible and affordable space solutions for 
expanded programs. Options that could be explored to meet the demand for 
expanded space are partnerships with the school facility after hours and during 
summers.  Most schools in other communities are heavily used after hours and 
play an important role in contributing to supporting the broader community 
needs. The Downtown Community Services and Facilities Strategy 1 report notes 
that “a more detailed assessment of outdoor spaces should be undertaken on 
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a site- by- site basis” (p. 17) to ensure the 24/7 community access, however, this 
could also apply to the use of indoor space by the community.

Image Credit: WNC Photo Archives Image Credit: WNC Photo Archives
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In addition, partnership with potential new developments that are likely to impact 
community needs further could be explored. For example the future development 
of 545 Lake Shore Blvd. West, the Rogers Media-owned building, which sits 
directly across from WNC, could include the possibility of providing community 
benefits such as: supplementary administration office space for WNC within the 
complex; additional community open ended generic meeting/program room 
spaces to meet the program needs of all ages; and store front commercial space 
for youth entrepreneurial and employment job skill training related activities, as 
examples to meet the above mentioned expansion needs of WNC. 

Alternatively, expansion into available City space in the Canada Malting 
Administration building would provide for program expansion as noted above, 
and/or synergies for a public café area shared with another building partner.

Finally, to meet the identified program needs, as a quick operational fix to 
program demands, extending the public building hours in early morning Monday 
to Friday and on weekends in general would allow for the possible expansion of 
all programs types, at least initially for access to the weight and gym spaces and 
for children’s activities as mentioned previously in 2.4.   
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3.0 Building Tomorrow

This chapter represents a more ambitious set of ideas for undertaking interior 
and exterior building alterations, and are recommended for additional study and 
consultation. Several of these ideas are intended to create synergies with adjacent 
public realm improvements being undertaken as part of the Bathurst Quay 
Streetscape and Public Realm Plan.

Figure 4: WNC Proposed Plan Diagram

Note on Cost Estimates

Preliminary Cost estimates for the WNC renovations and additions are for 
capital construction cost only and exclude land costs, legal costs, environmental 
remediation, and external Project Management. These estimates assume 
stipulated sum tenders. “Soft Costs” are in addition to the estimated construction 
costs and should be added to produce a Project Budget. These additions include 
design consultant fees at +/- 7% (of final construction cost) for the architect, 
structural engineer, mechanical & electrical engineer, landscape architect, civil 
engineer, specifications consultant, code consultant, basic AV, security and 
acoustic consultant. All of these consultants may not be necessary for each project. 
Separate fees for survey, geotechnical and environmental investigation may add 
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2% of construction cost. Furnishing, Fixtures and Equipment (FFE) may add 4% of 
construction cost. Kitchen and Restaurant equipment should be estimated based 
on kitchen equipment specifications. Kitchen consultants should be retained to 
confirm the configuration and equipment of revised kitchen facilities. Security and 
communications may be added to the existing system; upgrading of some or all of 
the system may be involved.

3.1 Optimizing the South Entrance (Revision + Office  
 Loft + First Aid Room + Single Washroom)

walking surfaces, flush curbs, safety markings and a sheltering entrance verandah 
can provide a weather protected new entrance to the WNC facility now, and act as 
a connector to future construction of additional recreation and aquatic program 
components. New paving and curbs, safety bollards, lighting and landscaping 
would result in a construction cost of $150-$250K. A new roof enclosure, if 
desired, would require new column footings, steel structure and roofing, lighting 
and connection to the existing wall structure, and would result in a construction 
cost of $300K-$650 K depending on building area.

A new office mezzanine can be constructed in the location of the tall south 
entrance hall. This would require new lateral support channels running north-
south along the existing walls with a new floor joist system spanning east-west 
supporting a non-combustible construction floor.  The new floor area would 
require floor finishes and a half-height or guard height wall at a new exit stair and 
new hydraulic elevator or lift.

Sprinkler and electrical revisions will be necessary. New lighting, power and 
data connections will be necessary on both ‘levels’ of this new office area.  New 
millwork may be required on the ground floor at the facility entrance. The cost 
of construction (Including the new elevator) would be between $200,000 to 
$300,000 depending on finishes. OBC code review would be necessary for exiting 
and occupant load changes to the existing building and to determine any fire 
rating configuration for this addition. 

Figure 4: WNC Proposed Plan Diagram — Enlarged 

The South entrance can 
accommodate a new, safe vehicle 
drop off, particularly for WNC’s 
most vulnerable clients accessing 
the City’s Wheel-Trans service, 
solving the safety conflicts with 
the current drop off on Queens 
Quay West in the middle of bike 
lanes and the congested conflict 
with taxis off Eireann Quay. New 
high-level lighting, safe, non-slip 
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The South entrance is not currently a public access point, as the doors are 
for safety egress only. This area has no indoor/outdoor public waiting area or 
seating for the public, particularly for those that are disabled, nor does it have 
a WNC staff public greeting area and accompanying security features, as does 
the main entrance off Queens Quay West. This area does have three staff offices, 
two that are cubicle type offices that were added to accommodate staff and 
program expansions.  This area would have to be rethought and reconfigured to 
incorporate possible new office mezzanine.  

Figure 5: WNC Proposed South Entrance Diagram

Image Credit: Dominic ChanFigure 6: WNC Proposed South Entrance Render
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The south entrance area is tight for space as it also includes two large change/
shower/washrooms which are large spaces and underutilized in their current form. 
These change rooms were originally designed to support the future pool, planned 
for the south of the building. The future construction of an adjourning aquatic 
facility would most likely house these functions, therefore consideration could be 
given presently to reconfigure these changes rooms and area to function more 
efficiently such as:

1. Provide a smaller change and shower area leaving the current washroom 
facility sizes;

2. Add a single use barrier free, genderless single bathroom with disabled 
change facilities, (noting the need for breast feeding/diaper changing 
components in all bathrooms);

3. Add an area for first-aid room/cot facility somewhere in this area or 
identification of an alternative location option as this function is presently 
missing within the building;

4. Create a respectful AODA conforming, waiting area for Wheel-Trans which 
requires the drop off area to be seen by the driver to facilitate pick-up;

5. Revamp the current office space, taking advantage of the double storey 
ceiling for possible additional loft offices, including a secondary reception 
greeting area for the building (or form of communication with the main 
reception area by the public to allow for access and/or emergencies when 
staff are not present);

6. Relocate and/or add additional security cameras and/or emergency buttons 
and proper WNC directional signage, including electronic notice boards for 
the public.

Image Credit: Dominic Chan Image Credit: Dominic Chan Image Credit: Dominic Chan
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3.2 Café Relocation

Consideration of the refurbishment of the existing café within its current location 
and/or relocation of the existing café space was a popular theme in all stakeholder 
conversations. 

Moving the café area closer to 
the main kitchen by repurposing 
Assembly Meeting Room A 
directly across from the kitchen 
would congregate these functions, 
making for more efficient kitchen 
operations and the possibility 
of an extended outdoor patio 
anchored on the north-east corner 
of the building on Queens Quay 
West. However, this option would 
also result in the loss of a prime 

meeting room. The eastern face of the WNC building has remarkable skyline and 
harbour views, excellent connectivity and exposure to existing and planned public 
open spaces, and proximity to the popular waterfront trail system. This affords an 
ideal location for the construction of a successful café and special event space. 
Furthermore, the attractiveness of this location could likely support competitive 
market rents and expanded operating hours, thereby generating additional 
revenue to support valuable WNC programs. WNC shall explore various possible 
implementation approaches, including the possible issuance of a Request for 
Expression of Interest to potential café vendors. 

Figure 4: WNC Proposed Plan Diagram — Enlarged 

Figure 7: WNC Proposed Café Relocation Render 
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A new café area can be built at the north-east corner of the existing building, 
allowing for enhanced visibility, exterior access and the possibility of an outdoor 
café area facing the quay.

The size of the addition has been estimated at approximately 1,000 sq. ft. and 
the base construction cost would be approximately $500,000. Additional costs 
could include exterior landscaping, hard surfacing, exterior lighting.  The cost 
of restaurant equipment would depend on the type of service. We assume that 
this facility will not require NFPA level suppression for grease-laden vapours (for 
example deep frying equipment.)

Construction cost estimates should be elevated with a ‘soft cost’ contingencies to 
estimate the final project cost.  This may include, surveys, testing and inspection, 
professional fees, FF&E, security systems, audio/visual installations and signage.

Figure 4: WNC Proposed Plan Diagram — Enlarged 

Image Credit: Rick Vyrostko Image Credit: Rick Vyrostko

3.3 Weight Room Relocation + Expansion of Eastern  
 Meeting Rooms

If the café were to be relocated, 
the former café area, including 
the surrounding seating area, 
could be repurposed. Several 
options could be considered:

1. Enclosing the former café 
area into an alternative 
smaller meeting room and 
leaving the weight room in its 
present location.
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2. Relocating the Weight Room to Assembly C. Enclosing the former café 
area into an alternative smaller meeting room making up for the loss of 
Assembly Room A, creating 2 meeting rooms from the former Weight Room 
and/or one larger meeting room.

3. Expanding the eastern face of the building, thereby enlarging the current 
Weight and Dance Studio rooms. Relocating the functions of the weight 
room to an expanded dance studio would combine fitness related 
functions. Expanding the current weight room and café area could then 
provide a large and/or two smaller program/meeting/rental spaces.

4. Moving the weight room to an expanded pool/fitness facility altogether 
is another possibility.  Although most condominium buildings have their 
own fitness facilities there are buildings, including the social housing 
buildings that do not have these accommodations. Seniors, women and 
youth particularly use WNC facilities as they are low cost and they feel more 
comfortable with the space.

Image Credit: Rick Vyrostko

The existing café can be enclosed 
to form a new weight room. New 
walls capable of supporting mirrors, 
wall mounted exercise equipment 
and ballet barres will be required to 
extend to the underside of existing 
structure to maintain acoustic privacy. 
New resilient flooring and acoustic 
ceiling finishes will be necessary in 
this room.  Sprinkler and electrical 
(lighting and power) revisions will be 
necessary.  The cost of construction 
of a new weight room would be 
between $100,000 to $175,000.

The existing weight room can be 
repurposed to a simple meeting 

room. Cleaning, painting and new flooring may be necessary. The cost of simple 
refurbishment of this area would be approximately $7,500. Alternatively, the 
weight room could be relocated to Meeting Room C and both the existing weight 
room and café area could function as meeting rooms. 
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3.4 Courtyard Enclosure

The existing courtyard is a central public area within the WNC providing a 
public common room during summer months and propane heaters occasionally 
extend the use of the area into early fall and spring in good weather. To address 
the requirement for more multi-purpose space, the existing courtyard can be 
enclosed with a moveable translucent roof structure to maintain open use during 
warm weather and to allow for closed operation during the winter months during 
inclement weather. A retractable enclosure could move in a telescoping manner, 
allowing for a stacked open position. The aluminum framed structure could be 
glazed with 25mm polycarbonate translucent panels. 

Image Credit: Rick Vyrostko Figure 8: WNC Proposed Courtyard Enclosure Render

The structural impact of the additional framing would have to be reviewed, the 
lightweight structure would add minimum additional roof load and wind load to 
the existing structure. The retractable roof material cost would be between $250-
$300K depending on insulation levels. Installation, provision of new curbs and 
roofing, and a dedicated roof mounted mechanical unit for the courtyard area 
would add approximately $375K for a construction estimate total of $675K.

Figure 9: WNC Proposed Courtyard Enclosure Diagram
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4.0 Planning for the Future 

The City of Toronto’s 2017 Parks and Recreation Facilities Master Plan identifies 
fifteen7 city-wide candidate districts and sites for the construction of new indoor 
pools associated with community recreation centres. One such district is identified 
as “Waterfront West”, and the City-owned Canada Malting property at 5 Eireann 
Quay is a possible suitable location for additional investigation, as was originally 
planned for in the design of the current building. Should the City of Toronto 
undertake additional investigation of the Canada Malting property, the following 
ideas provide a starting point for discussing how the construction of an indoor 
pool facility connected to and/or co-located with the WNC facility could create 
valuable synergies and opportunities for community centre expansion.

4.1 Pool + Sport Facility + Gym + Expanded Program  
 Rooms

Image Credit: Rick Vyrostko
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The opportunity of an expanded facility 
could offer the following opportunities:

1. Provide a physical link, between 
the pool facility and the community 
centre and provide a more direct link 
between the school on the 2nd floor, 
in order to maintain better separation 
of uses;

2. In tandem with design of the indoor 
pool, explore construction of a space 
either beside, or on top of the pool 
facility that could house a second 
gym and could be shared between all 
parties. 

3. A walking/running track within the 
expansion design was a desirable for 
the community.

4. Provide a second exclusive WNC 
gym, available during the day and 
evening for additional expanded WNC 
recreational programming. This would 
provide the additional space for high 
demand recreational programs not 
currently accommodated within the 
existing shared use gym. The existing 
WNC gymnasium could continue 
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Image Credit: Rick Vyrostko

to be used in its current function - for recreational activities, as flexible 
community meeting and special event space. Large activity spaces such 
as gyms are in high demand by high-rise dwellers – children and youth 
need space to climb and run, seniors need safe walking and mobility 
support program space, young adults enjoy team and competitive activities 
and everyone needs space to meet others, which range from formal 
meetings, large celebrations and special events. As identified in the TOcore 
Neighbourhood Population Profile 11, the Waterfront West community 
has the highest population living in high-rises, at 97% and with a growing 
population, two gyms would best support their unique urban recreational 
and social needs.

5. Participant groups repeatedly mentioned the need for additional space in 
general, in total up to 8,500 sq. ft. 790m2) or more could be programmed 
immediately and alternative community meeting/program spaces should 
be planned for in a new expanded facility, as noted above in Section 2.8.
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5.0 Next Steps 

The following recommended next steps will guide future strategic decisions and 
actions by the Waterfront Neighbourhood Centre staff and Board of Management, 
as they collaborate with the City of Toronto, WNC partners and stakeholders, to 
further test, expand, consult, refine and put into action the short, medium and 
long-term ideas of this report.

1. Provide Input into the City of Toronto’s Long-term  
AOCC Strategy

In 2018, Toronto City Council directed City Planning to establish an Inter-Divisional 
Working Group to review the future renewal, retrofit and/or expansion needs 
and opportunities for Association of Community Centres (AOCCS), and to report 
back by the fourth quarter 2019 with a long-term capital strategy for AOCCS (and 
other appropriate City-owned assets). This document shall provide the primary 
basis for WNC’s consultation with the future AOCC Working Group, and shall 
serve to demonstrate the priority need for consideration of long-term capital 
improvements at the WNC.   

2. Help to Inform Section 37 Discussions

Many of the capital improvement projects recommended in this report are suitable 
recipients of Section 37 funding. This report shall be used by WNC management 
staff and Board of Directors to provide the Ward Councillor and City Planning staff 
non-binding input on use of current and future Section 37 agreements negotiated 
in relation to area development applications.

3. Support Donations and Grants

WNC regularly relies on donations and grants from various community, business 
and government financial partners and agencies. The recommendations contained 
in this report shall help to inform grant submissions, and to illustrate that various 
capital improvements could be assisted by generous donations from WNC’s 
partners. 
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Attachment A: From The City of Toronto Downtown 
Community Services and Facilities 
Strategy Map 

Sourced from: City of Toronto (2018).Downtown Community Services and Facilities Strategy 
[Map] Retrieved from https://www.toronto.ca/wp-content/uploads/2018/04/8ebb-city-plan-
ning-tocore-csf-strategy.pdf 

https://www.toronto.ca/wp-content/uploads/2018/04/8ebb-city-planning-tocore-csf-strategy.pdf
https://www.toronto.ca/wp-content/uploads/2018/04/8ebb-city-planning-tocore-csf-strategy.pdf
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Attachment B: 

1

Facilities Management -SOGR by Events 
627 Queens Quay West 
15-May-18

0 72,000 1,226,000 1,703,000 55,000 1,177,000 0 16,000 395,000 481,000 5,125,000
Building System Event/Projects In Budget 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2018 - 27 Total

Waterfront 
Neighbourhood 
Centre 

Building 
Envelope Exterior Wall Rehabilitation

No, not in 
Captor 1,000 32,000 33,000

Waterfront 
Neighbourhood 
Centre 

Building 
Envelope

Exterior Windows and Doors 
Replacement 

Yes, 
budgeted in 
Captor 11,000 234,000 245,000

Waterfront 
Neighbourhood 
Centre 

Building 
Envelope

Roof Replacement – Conventional 
Built-up Roof

No, not in 
Captor 61,000 1,294,000 1,355,000

Waterfront 
Neighbourhood 
Centre 

Electrical 
Systems Diesel Supply System Upgrade

No, not in 
Captor 4,000 103,000 107,000

Waterfront 
Neighbourhood 
Centre 

Electrical 
Systems Fire Alarm Panel

No, not in 
Captor 4,000 78,000 82,000

Waterfront 
Neighbourhood 
Centre 

Electrical 
Systems

Lighting System Replacement 
(Interior)

No, not in 
Captor 8,000 184,000 192,000

Waterfront 
Neighbourhood 
Centre 

Interior 
Elements Recoating of Interior Concrete Floor

No, not in 
Captor 2,000 38,000 40,000

Waterfront 
Neighbourhood 
Centre 

Interior 
Elements

Repainting of Interior Walls and 
Ceiling

No, not in 
Captor 1,000 25,000 26,000

Waterfront 
Neighbourhood 
Centre 

Interior 
Elements

Replacement of Interior metal Doors 
and Aluminium Windows

No, not in 
Captor 6,000 121,000 127,000

Waterfront 
Neighbourhood 
Centre 

Interior 
Elements

Replacement of Kitchen Cabinets and 
Millwork

No, not in 
Captor 7,000 157,000 164,000

Waterfront 
Neighbourhood 
Centre 

Mechanical 
Systems

Building Automation System 
Upgrade

No, not in 
Captor 57,000 797,000 854,000

Waterfront 
Neighbourhood 
Centre 

Mechanical 
Systems

Cabinet and Baseboard Heater 
Replacements (Electric)

No, not in 
Captor 2,000 35,000 37,000

Waterfront 
Neighbourhood 
Centre 

Mechanical 
Systems Chiller Replacements

No, not in 
Captor 27,000 538,000 565,000

Waterfront 
Neighbourhood 
Centre 

Mechanical 
Systems CO Detection System Replacements 

No, not in 
Captor 1,000 24,000 25,000

Waterfront 
Neighbourhood 
Centre 

Mechanical 
Systems Cooling Tower Replacements

No, not in 
Captor 9,000 229,000 238,000

Waterfront 
Neighbourhood 
Centre 

Mechanical 
Systems

Domestic Hot Water Heaters 
Replacement

No, not in 
Captor 2,000 53,000 55,000

Waterfront 
Neighbourhood 

Mechanical 
Systems Fan Coil Units Replacement

No, not in 
Captor 3,000 75,000 78,000

Waterfront 
Neighbourhood 
Centre 

Mechanical 
Systems Glycol System Replacement

No, not in 
Captor 4,000 101,000 105,000

Waterfront 
Neighbourhood 
Centre 

Mechanical 
Systems Replacement of Plumbing Fixtures

No, not in 
Captor 5,000 108,000 113,000

Waterfront 
Neighbourhood 
Centre 

Mechanical 
Systems

Storm & Sanitary Sump Pump 
Replacements 

No, not in 
Captor 1,000 18,000 19,000

Waterfront 
Neighbourhood 
Centre Site Work

Replacement of Asphalt and Concrete 
Pavement 

No, not in 
Captor 18,000 384,000 402,000

Waterfront 
Neighbourhood 
Centre 

Vertical 
Transportati
on Elevator Control Modernization

Yes, 
budgeted in 
Captor 16,000 247,000 263,000

City of Toronto Facilities State of  
Good Repair (SOGR) by Events for 
Waterfront Neighbourhood Centre
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CAPTOR STATUS (S#) EXPLAINED: 
 
S0 - subproject/event has no more cash flow in 2017; line item will not appear again in next 
distribution 
 
S1 - in-flight subproject/event that was previously approved and scheduled to be completed by 2017; 
has no further cash flows in 2018 
More explanation (extracted from budget submission guidelines): 
S1 : Prior Year (No 2018 and / or Future Year Cost / Cash Flow Budget Impact)
Sub-projects in this category were previously approved, but no cost is required for 2018 and/or future 
years, although there may be a 2018 cash flow projected (carry forward). Project will not be revisited for 
approval. Sub-projects with this status are essentially to be closed.
 
S2 - in-flight subproject/event that was previously approved and scheduled to be completed beyond 
2017, still has cash flows in 2018 or beyond 
More explanation (extracted from budget submission guidelines): 
S2 : Prior Year (With 2018 and / or Future Year Cash Flow)
This pertains to a sub-project that was previously approved and has year 2018 and/or future year cash 
flow. Project will not be revisited for approval but will be presented for cash spending authorization.
 
S3 - Change in Scope, new funding request for approval to adjust previously approved cash flows of 
2018 or beyond for an S2 subproject/event 
More explanation (extracted from budget submission guidelines): 
S3 : Prior Year - Change of Scope 2018 and/or Future Year Cost/Cash Flow)
This pertains to a sub-project that was previously approved, for which there is a change in cost or the 
nature of the project requested in the year 2018 and/or future year commitment. Project / sub-project 
must be revisited if there is a change in scope. Budget only the incremental change using a new 
sub-project. The sub-project should not be called ‘change in scope,’ but rather a more descriptive/
informative name, i.e. “Toronto Reference Library – increase construction costs.”
 
S4 - new funding request for approval to start a subproject/event in 2018 
More explanation (extracted from budget submission guidelines): 
S4 : New - Stand-Alone Project (Current Year Only)
This pertains to a new sub-project, which is discrete/stand-alone, in the year 2018.
 
S5 - new funding request for approval to start a phase subproject/event in 2018; request approval for 
1st phase only; each subsequent phase will be requested approval separately 
More explanation (extracted from budget submission guidelines): 
S5 : New (On-going or Phased Projects)
This pertains to a new sub-project that is on-going in nature or has distinct phases. Approval in 2018 
does not necessarily result in a future year commitment, but must be re-assessed each year relative to 
current priorities and/or service standards.
 
S6 - future year subproject/event that is scheduled in 2019 and beyond 
More explanation (extracted from budget submission guidelines): 
S6 : New - Future Year (Commencing in 2019 & Beyond)
This pertains to any new (future year) sub-project planned beyond the current year time frame.
 
S7 - below-the-line: request increase in budget envelope correspondingly so that subproject will be 
included for seeking approval to start in 2018 

1

Facilities Management -SOGR by Events 
627 Queens Quay West 
15-May-18

0 72,000 1,226,000 1,703,000 55,000 1,177,000 0 16,000 395,000 481,000 5,125,000
Building System Event/Projects In Budget 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2018 - 27 Total

Waterfront 
Neighbourhood 
Centre 

Building 
Envelope Exterior Wall Rehabilitation

No, not in 
Captor 1,000 32,000 33,000

Waterfront 
Neighbourhood 
Centre 

Building 
Envelope

Exterior Windows and Doors 
Replacement 

Yes, 
budgeted in 
Captor 11,000 234,000 245,000

Waterfront 
Neighbourhood 
Centre 

Building 
Envelope

Roof Replacement – Conventional 
Built-up Roof

No, not in 
Captor 61,000 1,294,000 1,355,000

Waterfront 
Neighbourhood 
Centre 

Electrical 
Systems Diesel Supply System Upgrade

No, not in 
Captor 4,000 103,000 107,000

Waterfront 
Neighbourhood 
Centre 

Electrical 
Systems Fire Alarm Panel

No, not in 
Captor 4,000 78,000 82,000

Waterfront 
Neighbourhood 
Centre 

Electrical 
Systems

Lighting System Replacement 
(Interior)

No, not in 
Captor 8,000 184,000 192,000

Waterfront 
Neighbourhood 
Centre 

Interior 
Elements Recoating of Interior Concrete Floor

No, not in 
Captor 2,000 38,000 40,000

Waterfront 
Neighbourhood 
Centre 

Interior 
Elements

Repainting of Interior Walls and 
Ceiling

No, not in 
Captor 1,000 25,000 26,000

Waterfront 
Neighbourhood 
Centre 

Interior 
Elements

Replacement of Interior metal Doors 
and Aluminium Windows

No, not in 
Captor 6,000 121,000 127,000

Waterfront 
Neighbourhood 
Centre 

Interior 
Elements

Replacement of Kitchen Cabinets and 
Millwork

No, not in 
Captor 7,000 157,000 164,000

Waterfront 
Neighbourhood 
Centre 

Mechanical 
Systems

Building Automation System 
Upgrade

No, not in 
Captor 57,000 797,000 854,000

Waterfront 
Neighbourhood 
Centre 

Mechanical 
Systems

Cabinet and Baseboard Heater 
Replacements (Electric)

No, not in 
Captor 2,000 35,000 37,000

Waterfront 
Neighbourhood 
Centre 

Mechanical 
Systems Chiller Replacements

No, not in 
Captor 27,000 538,000 565,000

Waterfront 
Neighbourhood 
Centre 

Mechanical 
Systems CO Detection System Replacements 

No, not in 
Captor 1,000 24,000 25,000

Waterfront 
Neighbourhood 
Centre 

Mechanical 
Systems Cooling Tower Replacements

No, not in 
Captor 9,000 229,000 238,000

Waterfront 
Neighbourhood 
Centre 

Mechanical 
Systems

Domestic Hot Water Heaters 
Replacement

No, not in 
Captor 2,000 53,000 55,000

Waterfront 
Neighbourhood 

Mechanical 
Systems Fan Coil Units Replacement

No, not in 
Captor 3,000 75,000 78,000

Waterfront 
Neighbourhood 
Centre 

Mechanical 
Systems Glycol System Replacement

No, not in 
Captor 4,000 101,000 105,000

Waterfront 
Neighbourhood 
Centre 

Mechanical 
Systems Replacement of Plumbing Fixtures

No, not in 
Captor 5,000 108,000 113,000

Waterfront 
Neighbourhood 
Centre 

Mechanical 
Systems

Storm & Sanitary Sump Pump 
Replacements 

No, not in 
Captor 1,000 18,000 19,000

Waterfront 
Neighbourhood 
Centre Site Work

Replacement of Asphalt and Concrete 
Pavement 

No, not in 
Captor 18,000 384,000 402,000

Waterfront 
Neighbourhood 
Centre 

Vertical 
Transportati
on Elevator Control Modernization

Yes, 
budgeted in 
Captor 16,000 247,000 263,000
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Attachment C: Waterfront Neighbourhood Centre 
Comprehensive Inventory of Programs 
and Supporting Partners (2017)

Family Programs
Babies Dance with Me
Baby and Me Literacy Workshops
Baby and Me Yogalates
Baby Program Drop-In 
Caregiver and Tots Ballet
Children’s Ballet & Fairy Tales 
Children’s Creative Movement Level 1 - Tuesday
Children’s Soccer
Family Drop-In - Tuesdays/Thursdays
Family Gym 
Kinder Rhythm
Learn & Play 
PEEP & PEEP for Tots 
Read, Rhyme & Sing (OEYC)
Ready, Set, Grow
Sing with Me Parents & Children 
Together We Fit
Tots Dance with Me
Tumble Tots Gymnastics 
Wednesday Evening Family Drop-In

Children Programs
After School Program 
Advanced Ballet
Cartooning Fun
Children’s Ballet 
Children’s Basketball
Children’s Floor Hockey
Children’s Indian Classical Dance
Children’s Modern Jazz 
Hip Hop for Kids
Homework Club
Kids in the Kitchen
Kids Karate
March Break Camp 
Musical Theatre for Kids 
PA Day Program 
Room 13 Art Studio for Children
Sports for Change 
Summer Day Camp
Tumble Kidz Gymnastics 

Tween/Youth Programs
Boys Club/Young Men’s Club
City School Lunch Program
Eat Up, Meet Up! Older Youth Cooking 

Get Jobs for Youth (GJY)
Girls Club/Young Women’s Club
Homework Help
Lunch Time Lounge - City School
March Break Program 
PA Day Program
Room 13 Multimedia Studio 
Teen Lounge
Tumble Tweens
Tween Boys Club
Tween Girls Club
Tween Lounge
Tween Lunch Program
Tween Sports
YLIT (Youth Leaders in Training) 
Youth Advisory Committee
Youth Basketball 
Youth Cooking
Youth Drop-in Sports 
Youth Info, Support & Referrals
Youth Lounge
Youth Summer Leadership

Seniors Programs
Adult and Seniors Community Kitchen
Afternoon Tea and Social
Book Club
Chronic Pain Self-Management Program
Computer Training 
Easy PC/Computer Help for Seniors 
Elders Advisory Committee
Euchre and Bridge Games
Funky Fitness - Intermediate
Fusion Gold
Gentle Fitness 
Gentle Yoga  
Grandparents Nest
Horticultural Therapy Club
Legacy Committee
Line Dancing 
Mood Walks 
Neighbour 2 Neighbour / N2N 2.0
Older Adults Games Day
QiGong 18 
Seniors Community Potluck & Monthly Birthday 
Celebrations
Share the Music - Orchestra/Ukulele
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Spanglish Lessons Club
Stretch
Studio 60 Senior Art Program
Tai Chi for Seniors

Community Development/Other Services
Community Connect Food Gardens 
(outdoor & courtyard)
Community Knitting & Crochet Group
Community Outreach
English As Second Language Program (ESL): Beginner
English As Second Language Program (ESL): 
Intermediate
Food Access Program
Good Food Market/FoodShare - 150 Dan Leckie Way
Homeless Support
Job Search/Resume Assistance
Clothing Program
The Waterfront Good Food Market - 25 Bishop Tutu
Translation Services
Transportation/TTC
WNC Community Computers
WNC Neighbourhood Support & Referral Services
WNC Subsidy Program

Fitness, Wellness & Dance   
Absolutely Abs     
Be Like Bey     
BLT Express      
Body Sculpt and Condition   
Cardio Pump     
Pilates      
Prenatal Yoga     
Tai Chi     
Target Toning     
TIME (Together in Movement and Exercise) 
Yoga      
Zumba     
     
Adult Sports & Fitness Passes   
Co-ed Adult Badminton   
Co-Ed Adult Basketball    
Co-ed Adult Volleyball    
Co-ed Adult Volleyball    
Co-ed Ping Pong    
Indoor Adult Soccer    
Weight Room  
Women Only Weight Room   

     
Ball Courts     
Indoor & Outdoor Courts    
     
Special Events/Workshops   
Anti-Bullying Awareness    
Annual General Meeting    
Be A Bud - Summer Camp fundraisers  
Black History Celebration Family Movie Night  
Black History Celebration of Food in the Café Area 
Black History Celebration Seniors Youth & Children 
Presentations      
Black History Scavenger Hunt for Children & Youth 
Children’s Holiday Party    
Community Development Holiday Dinner  
Family Fun Day     
Garden Harvest Party   
Girls Group Presentation   
Holiday Bear Photos fundraiser   
Holiday Community Grocery Card Drive 
Horticulture Therapy Club - AGO Trip   
Horticulture Therapy Club - Christmas in August 
Horticulture Therapy Club - Edwards Garden  
Horticulture Therapy Club - McMichael Gallery  
Horticulture Therapy Club - Niagara Trip  
International Women’s Day    
Latin Hispanic and Islamic Heritage Month 
Celebrations     
Mood Walks AGO Trip      
N2N 2.0 Live Music Event     
National Literacy Day Celebration for Seniors  
Neighbour 2 Neighbour 2.0 Holiday Party   
Neighbour 2 Neighbour 2.0 Launch at Waterfront and 
George Brown College     
Party on the Waterfront 25th Anniversary Gala  
Room 13 Multimedia Studio DJ Workshop   
Seniors Information & Active Living Fair   
Seniors Programs Holiday Lunches   
Seniors Program  Trips - St. Lawrence Market &  Sugar 
Beach     
Tween Holiday Dinner     
Youth Holiday Dinner    
     
Seniors Workshops    
Martin Luther King Jr Day   
Bell Let’s Talk Information Session   
Black History Month Presentation   
Chronic Pain Self-Management Program 
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Cognitive Memory Test Baycrest Centre  
Earth Day     
Easter Activities - 25 Bishop TuTu   
Elder Abuse Awareness Day and Presentation 
Energy Healing Workshops   
Financial Literacy Workshop   
Garage Sale - Good Food Market  
Healing Touch Training Workshop  
Healthy Feet and You South Riverdale CHC 
Heart 2 Homes Meals Presentation  
Heart and Stroke Presentation    
Human Rights Day     
Living Life To The Full  - CMHA and Queen West CHC 
Manicures at TCHC for Women’s Day   
Medic Alert Foundation of Canada Information 
Session     
Mental Health Week      
Mindfulness Workshops     
National Day of Mourning     
National Senior’s Day      
Pink Shirt Day      
Purple Day The Global Day of Epilepsy Awareness 
Rare Disease Day     
Remembrance Day Activities     
Toronto Senior’s Strategy 1.0 Survey/Workshop  
U of T SciChat     
World Water Day      
     
City of Toronto     
Children’s Services     
Community Police Liaison Committee - 14 Division 
Community Services Partnership Program  
Facility Management Real Estate Services  
Parks, Forestry & Recreation    
Shelter, Support & Housing Administration  
Toronto Police Services (14 & 52 Division)  
Toronto Public Health    
Toronto Public Library - Fort York   
      
Government Partners     
Government of Canada - Canada Summer Jobs, New 
Horizons for Seniors      
Government of Ontario - Ministry of Education  
Government of Ontario - Ministry for Seniors and 
Accessibility (formerly Seniors Affairs), SALC, SALC 
Special Grant     
Government of Ontario,  Ministry of Tourism\Sports 
& Culture, Recreation Communities Fund  
Public Health Agency of Canada (PHAC) - Community 
Action Program for Children    
Ontario Trillium Foundation - N2N 2.0  

Corporate/Community Volunteer Events  
Aramark - Building Community  Volunteer Day (ABC) 

CIBC Mellon - Healthy Snack Packs   
Corby Spirit & Wine - Responsib’All Volunteer Day 
LEVEL5 Strategy Group - Neighbour 2 Neighbour 
Holiday Dinner, Summer Day Camp BBQ & Activities 
Porter Airlines - Community Holiday Dinner, Toys & 
Grocery Card Drive    
SalesForce - Seniors Holiday Party
SnapChat - Youth event     
Sobeys - Magical Wishes Family Holiday Party  
Starbucks (Toronto) - Volunteer Day of Service  
TELUS (Toronto) - Volunteer Day of Giving  
Toronto Bathurst Lions Club - Holiday Party 

Agencies & Community Partners
Art Gallery of Ontario (AGO)
Bathurst Quay Neighbourhood Association (BQNA)
Brands Canada
Canadian Mental Health Association
CityPlace Residents Association (CPRA)
College Montrose Children’s Place - EarlyON Child & 
Family Centre (formerly Ontario Early Years)
Central Toronto CHC 
Choose Health Ontario - SRCHC
Central Local Health Integration Network (LHIN)
Dance Ontario
Evergreen Brickworks
Family Service Association - Growing Up Healthy 
Downtown (GUHD)
Good Food Market/FoodShare - 150 Dan Leckie Way
Harbourfront Centre
Harbourfront Chorus
Kensington-Bellwoods Community Legal Clinic
Kids Up Front Foundation Toronto 
Liberty Village Toastmasters
Middle Childhood Matters
Older Adults Centres of Ontario (OACAO) 
PARC - Parkdale Activity Recreation Centre
Parkdale Community Health Centre
Social Planning Toronto
St. Stephen’s Community House Childcare
The Bentway Conservancy
The City School (TDSB)
The Neighbourhood Group Community Services 
(TNG) - OTF Grow Grant - N2N 2.0
The Waterfront Good Food Market - 25 Bishop Tutu
Toronto Bathurst Lions Club
Toronto Community Housing Corp (TCHC)
Toronto Island Canoe Club
Toronto Library
Toronto Neighbourhood Centres (TNC)
Toronto Public Health
Trinity-Spadina - EarlyON Child & Family Centre 
(formerly Ontario Early Years)
Waterfront BIA
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Waterfront Montessori Children’s Centres
Waterfront Public School (TDSB)
West Neighbourhood House
Youth Employment Services (YES)

Corporate Partners
Aramark Canada
Bargains Group
Billy Bishop Toronto Airport
BizSys Inc.
Canadian Tire Jumpstart Foundation
Corby Spirit & Wine
D&C Distribution
Canadian National Exhibition
Harbourfront Dental
Harbourfront Eye Care
Harmony Marketing
Kids Up Front Foundation
Lakefront Clinic & Medical Pharmacy
LEVEL5 Strategy Group
Loblaw Companies  
Music Together® Amici School of Music
Neo City Café
Nieuport Aviation
Porter Airlines
PortsToronto
Queens Quay Terminal
SalesForce
Seeds of Change Canada
SnapChat
Sobeys (Fort York & Toronto)
Sony Pictures Canada
Starbucks (Toronto)
Tanamera Tropical Products
TELUS (Toronto)
Tim Hortons Foundation

Party on the Waterfront - 25th Anniversary Gala 
Sponsors
Porter Airlines - Gala Sponsor, Raffle
Corby Spirit & Wine - Alcohol Sponsor
Steam Whistle Brewery - Beer Sponsor
Momfuku Shoto - Raffle
Downtown Ford - Raffle
Neo City Café Catering - Dinner Sponsor
Tailored Pants - Samantha Clark, Logo Designer
Alexanian Flooring - Brantford / Bob Taylor
BE Salon
BizSys Inc.
Childhood Champions
City of Toronto
CN Tower
CS&P Architects
D-One Marketing & Productions & Technology 

Management / Dominic Chan
Fit Chicks
Fort York National Historic Site
Hand & Stone Massage & Facial Spa
Harbourfront Eye Care
Honda Indy Toronto
Investors Group Financial Services - E. Kim McKenney
Il Ponte Cucina Italiano Ristorante
Keg Steakhouse + Bar (Toronto)
Lakeshore Medical Pharmacy Queens Quay
Lid Lounge
Little Kickers
Maple Leaf Sports & Entertainment (MLSE)
Momentum to Wellness Studio
Modetta Performance Gear (MPG)
National Ballet of Canada
Premium Health Solutions
Rick Vyrostko Photography
Shashi’s Indian Cooking - Shashi Jain
The Ballroom Bowl
Toronto Community Housing Corp (TCHC)
Touti Gelati & Café
Waterfront BIA

College, Universities and Schools
Centennial College
George Brown College
Humber College
National Academy of Health & Business 
Ryerson University
Seneca College 
Toronto District School Board - Cooperative Program 
Students
University of Toronto
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WATERFRONT NEIGHBOURHOOD CENTRE FACILITY NEEDS ASSESSMENT: 

Unabridged Stakeholder Comments From  

Daylong Drop-In Consultation- November 16th, 2016 

 

Think TODAY: How well does the building accommodate current programming? 
What current uses would benefit from improved and/or expanded space?  
 

 I think a Women's only fitness classroom would be terrific or even a bigger gym 
 The current gym is way too small and a lot of people are complaining about that 
 I think the centre has hosted/developed a remarkable mix of programs and events since 

its early days. 
 It's worked hard to accommodate the existing and growing population base 
 There are some terrific staff members 
 Need new equipment in exercise rooms  
 Monitor condition of exercise equipment 
 More cleaning/maintenance staff 
 Expand weight room 
 Temperature control/climate control in gymnasium 
 Open up locker room/change area 
 Art room expanded 
 Proper workout centre 
 Proper outdoor café on waterfront overlooking waterfront 
 Café is too noisy 
 Café would benefit if it is in a quieter location of the building 
 Outdoor café may bring other potential participants 
 I would like to see additional youth mentoring 
 Basketball program is excellent 
 Pool 
 Bigger space in the gym 

WNC Facility Needs Assessment 
Unabridged Stakeholder Comment 
Summary - November 16, 2016



Waterfront Neighbourhood Centre | Facility Needs Assessment  |  ix

 

 
 

 Meditation/mindfulness room – due to everyday stress – just more space 
 Facilities for babies, change tables, high chairs, more accessible feeding areas 
 Debit/credit payment options at café  
 Increased WiFi accessibility 
 Phones in all rooms to accommodate staff (in case of emergency/increase 

communication) 
 Please add a pool 
 Enhance the kitchen to provide a more restaurant feel – for more community use, Irish 

Pub or high end restaurant on the water where the brick building is 
 Get some landscaping going, especially improve the sea wall 
 Basketball courts are quite busy, more outdoor play area would be a boost 
 Exercise room could be enlarged, more music activities, a recording studio 
 An outdoor patio with food on the east side would be great 
 Weight room expanded, room 13 expanded windows 
 Please give us (make) a kitchen for seniors, we get very uncomfortable not to have 

access of kitchen during potluck and party 
 I appreciate the café (NeoCity) being part of this great space 
 More baby time, longer hours and more days  
 Less circle time at baby time  
 Get rid of carpet and have plastic mats – more hygienic 
 This location can benefit with an outdoor patio café, currently not a lot of people are 

aware of the restaurant and the high quality of food 
 Upgrade PA system 
 Database system online registration 
 Upgrade outside sign, Bigger signage 
 Parking, pool 
 Enclose courtyard to make use all year 
 Renewable clean energy 
 Rewire building network upgrade 
 Store front café 
 Running track – built in gym 
 Bigger weight room 
 Accessible doors wider 
 Ramp by the reception area – open reception area 
 Dedicated room for seniors 
 Stronger air hand dryer 



     x | City of Toronto

 

 
 

 Green house 
 Indoor/outdoor bleachers 
 Expand kitchen 
 Proper staff room, mini library room, quite meditation room, steam room sauna 
 Outdoor café with an outdoor entrance, there is a lot of programs with parents that 

would like coffee while their children are in sports 
 I believe the space is not as accommodating as it should be, expansion would definitely 

benefit the programs for babies as well as the café so customers don't feel crowded and 
wheelchairs can move easier 

 Generally good 
 Outdoor café with an outdoor entrance 
 It could be a lot better people on wheelchairs and baby carriages usually suffer from 

lack of space 
 I find a lot of people have to squeeze themselves through especially when kids and baby 

programs are running 
 More space will benefit everyone and make moving around faster and safer 

 

 

Think TOMORROW: Is the building able to meet the needs of a growing 
waterfront community? What future uses will the centre need to 
accommodate? 
 

 I definitely think we need more space for different programs, considering this 
community is growing, etc. more condo going up and family growing 

 Community swimming pool was part of the original plan, but it never came to fruition. 
Neighbourhood could really use one. 

 Some local condos have pool, but the majority of the buildings in immediate Bathurst 
Quay have no such amenities. Closest community pool might be Trinity Bellwoods?  
Many of us used to go to Ontario Place in the summer for relief from the heat, but that 
option was removed, as you know, several years ago 

 Specialized rehab equipment for seniors and people with disabilities, specialized 
physiotherapists and trainers 

 Indoor walking/running track 
 Additional gymnasium space, ice skating rink, more on-site parking 
 Skating rink, swimming pool, more meeting rooms available for study/rent 
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 Dedicated multimedia room/music arts 
 Rock climbing wall for all – (physical activity) 
 Must  studio for youth (arts) 
 Mountain bike trail (physical activity and skills) 
 Community Garden/Greenhouse & Herbs Gardens 
 Fruit trees (edible) 
 An outdoor café that will overlook our beautiful waterfront 
 Outdoor café or outdoor patio café 
 More seniors programs 
 More and more people are choosing to raise their children in the downtown core so just 

more space to accommodate more programs 
 Restaurant and café open at community centre hours 
 Outdoor eatery/extension of café  
 Pool! (sauna and family change rooms)  
 Yoga/tines facilities (hot yoga, dance studio, spinning classes) 
 More offices for staff (desk space) 
 Extensions of program spaces/more program rooms 
 More storage rooms (maybe one strictly for family programs 
 Windows! Let's appreciate our amazing location/view! 
 No – more seniors and more youngsters in the area – rooms are small and always busy 
 More space for children, reduce traffic around the area 
 Current infrastructure does not support the Billy Bishop traffic, taxis etc. 
 Taxis should be re-directed to Ontario Place with a shuttle service to and from the 

airport – better still close the airport and convert the space to a park or museum 
 Piscina – pool for TCHC tenants co-ops some condo people as well 
 Better baby change facilities!! 
 High chairs, kids feeding area 
 Lots more space 
 Lots more parking 
 Dedicated room for seniors 
 Unfortunately the café is not accommodating for people with disability due to the way 

it's designed. Also the need to accessibility and to open up the space so we can provide 
more services to more people 

 The location of this centre is amazing but poorly taken advantage of 
 More seniors and kids uses 
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 The building seems isolated and would benefit from an outdoor seating patio or eatery 
outlooking the lake and the cityline 

 This building will benefit from more space and openness 
 Wheelchairs can't move freely 
 Café can be more disability friendly since it is hard to see anything if you are in a 

wheelchair 
 
 

Think BIG: What is the number one improvement you would make to this 
building today? 
 
 There are times when space seems over-run/overcrowded. So more space available for 

active programs. Perhaps there's a way to adopt the boardroom-type spaces when 
there're not being used to that those spaces could be used for activities that normally 
require the in demand space such as the gymnasium. I think the fitness gym/weight 
room could benefit from more space and equipment 

 Expanded/additional dance studio (maybe where courtyard area is now) 
 Move courtyard to east side and relocate dance studio to interior courtyard space 
 Pool and tennis court – more outdoor recreation space, skating rink in winter 
 Accessibility from road the exercise rooms for people with disabilities needs to be close 

to the drop off entrance 
 Huge demand from sports leagues that willing to pay for space for sports 
 Better traffic control/safety around the recreation centre due to increased volume with 

Port Airport 
 Relocated café to another part of the building 
 Expand the café – Food is great! 
 Would love an outdoor café or coffee patio (outside) 
 This area needs this! Will give the centre better exposure 
 Need to move current café to a quieter place in or outside of the building 
 It would good to have an outdoor café by the lake 
 I would like to see an outdoor café separated from the centre or at least with an east 

entrance 
 Renovations – its an older building needs update look 
 Security – There's children in the building and anybody from all walks of life is easily 

entered 
 Pool! 



Waterfront Neighbourhood Centre | Facility Needs Assessment  |  xiii

 

 
 

 Remove the nearby airport so the outdoor space could be reclaimed without worries 
over effects of pollution on children's health 

 Expand it to include an indoor swimming pool and recording studio 
 Add space for tennis courts 
 Weight rooms, more windows, pool 
 Coffee shop open longer and higher quality offerings and healthier options 
 I would like to see outdoor café with an outdoor entrance there is a lot of progress with 

parents that would like coffee while there children are in sports 
 Add a pool and a library branch 

 

 

Think LITTLE: What small improvement(s) would make this building work better 
for its users? 
 

 Improved sound system 
 Change rooms 
 Better informed/more front desk staff 
 Update to room changes 
 More water fountains/water bottle stations 
 Stage, bleachers in gym 
 Café open on weekends 
 In lieu of funding down the road I would make immediate changes by reallocating where 

you run programs i.e. café can go to the northeast corner away from all the noise! 
 Open on weekends 
 Improved volleyball equipment 
 Nets, poles 
 Not sure, has amazing stuff already 
 Keep it cleaner 
 More music activities 
 Loft for offices in bleachers area! 
 Better notifications of changes to opening hours/program changes 
 Accessibility 
 Link to the water 
 Parking/drop off area 
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